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The paper aims to provide a comprehensive overview of literature and methods that can be used for 
deconstruction project planning of buildings. Furthermore, shortcomings of the identified planning 
methods are presented and research gaps are identified. 
Design/methodology/approach 
Requirements to consider for the planning of deconstruction projects are defined, to help in the classi-
fication of planning methods. With the help of these requirements, in a detailed literature review stra-
tegic and operational planning methods for deconstruction projects are investigated and discussed. 
Requirements which are not met by any of the identified planning methods can be interpreted as re-
search and/or documentation gaps.  
Findings 
On the one hand, the literature review shows that recent approaches deal with planning methods for 
deterministic time and resource scheduling. Furthermore, project costs can be well planned by several 
methods. On the other hand, the literature review reveals that recent approaches mostly do not consid-
er risks and uncertainties, environmental hazards or specific safety issues. A major shortcoming is that 
applied planning methods can only calculate up to a specific level of detail, e.g. with a limited number 
of activities, due to a very high computational effort in solving such project planning problems exact-
ly.  
Originality/value 
To the authors’ knowledge, this is the first study that provides an overview of literature and methods 
for the deconstruction project planning of buildings and it is also the first study that unveils research 
gaps for future research. Furthermore, the classified planning methods assist in identifying suitable 





The lifecycle of buildings broadly covers the stages of construction, utilisation and deconstruc-
tion/demolition. Deconstruction or demolition occurs at the end of a building’s lifecycle. In this paper, 
the term “building” contains all residential and non-residential buildings (including facilities, such as 
production or nuclear facilities). The deconstruction of infrastructure is not investigated in this paper. 
In the following, we will focus on the deconstruction of buildings, which is also described as selective 
deconstruction or selective dismantling. Schultmann (1998) explains that the advantage of selective 
deconstruction is that many components or most material of the building can be re-used or recycled. In 
contrast to that, the re-use- or recycling-rate is much less when a building is demolished (Akbarnezhad 
et al., 2014; Kühlen et al., 2014; Schultmann, 1998). In this paper, the demolition of a building repre-
sents a special type of deconstruction.  
Deconstruction, especially selective deconstruction, is at least as complex and sophisticated as the 
construction process, especially because of many undocumented conditions of the building, which lead 
to many uncertainties during deconstruction. During their utilisation phase, buildings undergo several 
modifications, e.g. because equipment and products are installed, removed or adapted or environmen-
tal or legal requirements have to be met. Altogether, the conditions, as well as the state of repair and 
contamination of buildings, are often not documented. 
Before its execution, every deconstruction activity must be planned, in order to meet the project objec-
tive, which is for example project’s makespan or cost minimisation. Because of the uniqueness of eve-
ry deconstruction project, the planning needs to consider specific characteristics of the related decon-
struction processes in buildings, e.g. different use types of buildings (e.g. residential, commercial, 
industrial, municipal, or infrastructure), which might induce different project objectives, or different 
age (e.g. new, existing, or heritage), which might result in different building materials and hazardous 
material contaminations. Furthermore, legal regulations regarding occupational health and safety, in-
cluding impact limits, protection measures etc. have to be considered. These specialities lead to differ-
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ing requirements and applicability of project planning methods and also strongly influence project 
outcomes.  
For the planning of deconstruction projects, several methods can be applied. To get an idea of which 
planning methods are appropriate for a specific deconstruction project, an overview of methods for 
different demands in deconstruction planning would be helpful. Schultmann (1998) investigated exist-
ing methods for the deconstruction planning of buildings, but only considered six approaches of opera-
tional planning. A short, but not extensive review of strategic and operational project planning meth-
ods for deconstruction projects is provided by Xanthopoulos et al. (2012) and Kühlen et al. (2014). 
These research groups only provided a short description of some papers’ content, but did not analyse 
them in detail concerning several strategic and operational properties. They did not provide a classi-
fied, extensive and comprehensive overview of methods that are applied and can be used for decon-
struction project planning of buildings. Furthermore, they did not provide an overview of research 
gaps for this application case. 
Bartels (2009) only described planning methods in general, but did not focus on planning methods for 
deconstruction projects in his literature review. The focus on methods for special demands of project 
planning in general can also be found in many other contributions, e.g. Schwindt and Zimmermann 
(2015) or Herroelen and Leus (2004, 2005). Consequently, the existing literature overviews focus on 
project planning in general or are limited to a small number of existing methods and approaches for 
the deconstruction planning of buildings. Furthermore, a detailed comparison of the existing methods 
and approaches is missing. Altogether, to the authors’ knowledge, no extensive and comprehensive 
overview of methods that are applied and can be used for deconstruction project planning of buildings 
is available. Consequently, this study provides an overview of methods in literature and operational 
use to close this gap. Furthermore, existing planning methods are classified and research gaps in terms 
of ‘missing methods’ are identified. These outcomes are on the one hand relevant and interesting for 
industry professionals and project managers in the deconstruction sector (e.g. to find an appropriate 




The remainder of the paper is structured as follows: Section 2 presents a list of important requirements 
to consider for deconstruction project planning methods. Section 3 contains the main part of this study 
and gives a comprehensive literature review on deconstruction project planning methods. Identified 
planning methods and research gaps are provided and discussed. Section 4 gives a critical appraisal 
and concludes the review.   
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2 Requirements of planning methods for 
deconstruction projects 
To achieve project objectives, one must guide the project successfully through the project life cycle, a 
task known as project management (PM). Suggestions for successful PM and experiences from suc-
cessfully managed projects are collected in so-called project management standards (PM standards), 
which are designed to help realize future projects successfully (Bredillet, 2003; Garel, 2013; Ó 
Conchúir, 2012).  
ISO 21500 is an international de jure standard, which is a common guide for project management 
worldwide. It is very similar to often used de facto standards such as PMBOK-Guide (Project Man-
agement Body of Knowledge) (ISO 21500:2012; PMI, 2013). ISO 21500 is divided into the five pro-
cess groups “Initiating”, “Planning”, Implementing”, “Controlling” and “Closing”. Furthermore, ten 
subject groups are relevant to guide a project successfully through the project life cycle. In the follow-
ing we will focus on the contents of subject groups that are important for the process group “planning” 
(first column of Table 1).  
The subject group “Integration” merges all subject groups, but does not provide necessary information 
for planning methods. Consequently, we will not focus on integration, but consider it in every single 
requirement in the following. “Scope” and “time” will be considered with the term “Time” in this 
study. Concerning ISO 21500, the scope management “[…] includes the processes required to identify 
and define the work and deliverables […]” (ISO 21500). Consequently, scope management is the basis 
for time management on a strategic level (strategic planning). The subject groups “Resource”, “Cost”, 
“Risk” and “Quality” will also be considered. Since “Procurement” “[…] includes the processes re-
quired to plan and acquire products, services or results, and to manage supplier relationships” (ISO 
21500), it relates to “Time” and thus is part of “Time” management in this study. “Communication” is 
important to spread information and responsibilities, but is not relevant for planning methods. Alto-
gether, in this study we will focus on “Time”, “Cost”, “Resources”, “Risk” and “Quality” to compare 
planning methods for deconstruction projects. 
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In general, project planning is divided into strategic and operational (sometimes also tactical) planning 
(Steven, 2008; Zimmermann, 2001). Strategic planning is more aggregated than operational planning. 
For example, strategic planning is about the minimisation of total project duration, whereas operation-
al planning is about the minimisation of single activity duration to meet the strategic goal of project 
minimisation. Another example is about resources which are necessary for project execution: strategic 
decisions include for instance, whether to use a specific technique at all. On operational level, deci-
sions regarding resource assignment, staff attendance and resource availability information or their 
schedule and the logistics onsite are addressed. Altogether, strategic decisions differ from operational 
planning, but they can have great implications on operational objectives and decisions. Hence, subjects 
of strategic decisions can be assumed fix on operational level. Moreover, the strategic objectives can 
be further specified on operational level. Therefore, alternatives in strategic decision making can be 
modelled as several single activities on operational level. For example, the objective to minimise the 
overall project duration is further specified by several objectives on operational level and, among oth-
ers, leads to minimise activity durations, time lags and to parallelise activities. Consequently, strategic 
and operational planning can differ from each other, but both must be considered in project planning 
to meet overall project goals (Steven, 2008; Zimmermann, 2001).  
Based on the explanations above, in Table 1 the requirements to consider for planning methods are 
listed. Strategic requirements are given in detail in the second column and a short summary of strate-
gic planning methods is described in section 3.1. In the third column requirements for operational 




Table 1: Requirements to consider for deconstruction planning methods 
Fields of 
consideration 
Requirements to consider for strategic 
deconstruction planning  
Requirements to consider for operational 
deconstruction planning  
time  
 
 overall project duration  activity durations,  
 time restrictions (e.g. deadlines, idle 
times, setup time, due dates, release 
dates),  
 precedence,  
 time lags 
cost  overall project costs in general 
 overall direct costs of activities of 
deconstruction and material han-
dling 
 indirect costs of the site in terms of 
site facilities 
 activity cost 
 indirect cost 
 direct disposal cost/ recycling revenues 
resources  type (equipment, employees) 
 skills 
 multi-project 
 type (renewable, non-renewable, cumu-
lative, required space etc.) 
 resource usage and levelling 
 resource availability,  




risk  risk identification (internal/external 
risks),  
 risk assessment,  
 risk mitigation=change manage-
ment 
 risk identification (internal risk, external 
risk), e.g. hazardous materials 
 risk assessment,  
 risk mitigation=change management 
quality  environmental standards,  
 social standards,  
 product quality (material) 
 environmental emissions, hazardous 
materials, health and safety standards, 
 social standards,  
 project compliance to scopes/objectives 
(uncertainty) 




3 Review of project planning methods for 
deconstruction 
This section provides an overview of currently applied methods in strategic and operational decon-
struction project planning literature. For each method, the identified requirements of Table 1 are 
matched. With the help of this classification, appropriate methods for the planning of future decon-
struction projects and related gaps for future research are identified. The result is presented in tabular 
form, to give a comprehensive and concise overview. 
As project planning methods highly differ due to their respective planning level, strategic and opera-
tional method approaches are distinguished for the analysis. Within this context, in section 3.1 an 
analysis of strategic planning methods, which are especially important for long range deconstruction 
projects, e.g. the deconstruction of nuclear power plants with about 10 to 20 years, is given. In this 
study, we mainly focus on operational planning of deconstruction projects. Consequently, respective 
deconstruction project planning methods are examined in more detail in section 3.2.  
3.1 Strategic planning methods  
Literature on strategic project planning, in terms of strategic decision support for the overall project 
due to the requirement fields time, cost, quality, resources and risks (see Table 1) is widespread. Some 
methods of strategic project planning are applied in deconstruction projects and will be analysed in the 
following. Except of Anumba et al. (2003), Kourmpanis et al. (2008b), Coelho and de Brito (2013), 
Liu et al. (2005) and Liu et al. (2003), the methods provide decision support for planning the overall 
deconstruction strategy regarding project compliance to scopes/objectives. 
Kourmpanis et al. (2008b) and Liu et al. (2005) defined different combinations of deconstruction pro-
cesses and deconstruction material management strategies and evaluated them qualitatively, but did 
not provide decision support in terms of a specific strategy. Anumba et al. (2003), Coelho and de Brito 
(2013) and Liu et al. (2003) quantitatively compared deconstruction strategies with the help of case 
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studies. Anumba et al. (2003) assessed deconstruction strategies with respect to costs, durations, envi-
ronmental and social standards and touched risks, for instance due to statics, as well as health and 
safety. Coelho and de Brito (2013) evaluated overall deconstruction project strategies based on costs, 
durations and global environmental impacts in the form of scenarios. Liu et al. (2003) focused on de-
construction project costs of different strategies. 
Kourmpanis et al. (2008a) applied the multi-criteria decision analysis method PROMETHEE II to 
provide decision support regarding a specific combination of one overall deconstruction project strate-
gy and one overall deconstruction material management option, due to different strategic and qualita-
tive economic, environmental, technical and social criteria. 
Besides Kourmpanis et al. (2008a), also Abdullah (2003), Abdullah et al. (2003), Abdullah and 
Anumba (2002), Anumba et al. (2008) and Anumba et al. (2003) included strategic economic, envi-
ronmental, technical and social criteria for decision making. The utilized economic decision-criteria 
were for instance, overall project cost and time scope. Environmental aspects encompassed for in-
stance, raw material and hazardous material management and impacts on the local environment in 
planning on the overall (de-)construction project. The material quality in the form of reuse and recy-
cling rates was evaluated as well. Technical aspects, such as structural characteristics, including build-
ing heights, construction types, technique suitability and stability, were also considered to provide 
decision support. Furthermore, qualitative criteria of social aspects, such as skills, were included in 
strategic decision making. Abdullah (2003), Abdullah et al. (2003), Abdullah and Anumba (2002) and 
Anumba et al. (2008) used a two-step method for strategic planning. Firstly, an Analytic Hierarchy 
Process (AHP) was applied to select adequate deconstruction strategies, due to the different qualitative 
economic, environmental, technical and social decision criteria. Secondly, these selected adequate 
strategies were quantitatively assessed in terms of cost. The result was a ranking of overall deconstruc-
tion project strategies according to the lowest costs of the overall project, including single project ac-
tivities. Further social criteria in these studies were health and safety of workers on site, priorities of 
legislations and public acceptance. Skills encompassed existing experiences of workers and might also 
be counted to the social criteria, as well as to the economic criteria regarding resource productivity 
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(Abdullah, 2003; Abdullah et al., 2003, Abdullah and Anumba, 2002; Anumba et al., 2008; Anumba et 
al., 2003). Furthermore, internal and external risks were considered as sub-criteria of danger to work-
ers and to the public, as well as in terms of the structure stability (Abdullah, 2003; Abdullah et al., 
2003; Anumba et al., 2003). 
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cost  overall project costs in general 
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risk  risk identification (internal / 
external risks),  
 risk assessment,  







































quality  environmental standards,  
 social standards,  










































































































































































































































































X: model/method explicitly considers this aspect 
(X): model/method mentions this aspect, but does not consider it in the model  
-: not mentioned/considered 
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The above-mentioned methods of strategic deconstruction project planning do not consider planning 
of multiple deconstruction projects. Only Li et al. (2015) examined multi-project planning, by address-
ing strategic planning of deconstruction projects to some extent.  
3.2 Operational planning methods 
In operational methods, project planning is mostly performed based on single project activities 
(Schultmann, 1998; Schwindt and Zimmermann, 2015; Węglarz et al., 2011). General traditional op-
erational project planning methods focus on the reduction of the project duration (Herroelen and Leus, 
2005). Therefore, some methods consider activity precedence and resource constraints in terms of 
renewable and non-renewable resources. To reduce/minimise project duration or project cost on opera-
tional level, resource constrained project scheduling problems (RCPSP) are applied (Brucker et al., 
1999; Hartmann and Briskorn, 2010). RCPSP exist for single and multi-projects (Herroelen and Leus, 
2004; Kao et al., 2006), as well as with single and multi-modes (so called multi-mode resource con-
strained project scheduling problems (MRCPSP)) in the sense of alternative activity executions and 
mode assignments with different resource demands (Schultmann, 1998; Schwindt and Zimmermann, 
2015; Węglarz et al., 2011).  
Project planning methods can also be differentiated into project planning under certainty and project 
planning under risk or uncertainty. In addition, there are approaches aiming at a baseline schedule that 
is available before project start, while others provide the decision maker with a scheduling strategy or 
policy. Although literature on operational project planning is vast, project planning methods for the 
deconstruction of buildings and their description in literature are limited to a relatively small number. 
There are only a few research approaches to operational deconstruction project planning providing 
detailed planning of single deconstruction activities. E.g. robust RCPSP methods and their problem 
variants are numerous, but applied works in deconstruction are rare (Schultmann, 1998, 2003; Schult-
mann and Rentz, 2001, 2003; Sunke, 2009) and do not appropriately consider uncertainties. Most re-
search approaches to operational deconstruction project planning include case study-based, quantita-
tive, activity-related data of duration times, costs and resource usage (Schultmann and Sunke, 2007a, 
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b; Schultmann and Rentz, 2001, 2003; Seemann, 2003; Schultmann, 1998, 2003). Bartels (2009) used 
an operational project planning approach. However, his time slices in the model (between 3 and 12 
months) were so long, that it can be classified as a hybrid or meta approach between operational and 
strategic project planning. 
Main approaches regarding deconstruction planning and scheduling optimisation stem from Schult-
mann, Rentz and Spengler. The approaches of Schultmann, Spengler, Rentz and Seemann offer opera-
tional decision support on simultaneous resource and capacity planning, to minimise deconstruction 
project makespan. However, these models have some constraints, such as no modelling of non-
renewable resources (e.g. limited project budget) (Schultmann, 1998) or uncertainties. This central 
optimisation-based work on deconstruction project planning includes a building auditing support and 
an optimisation tool for building deconstruction project planning in MS ACCESS 1998 (Schultmann, 
1998, 2003; Schultmann et al., 1997; Schultmann and Rentz, 2001, 2003). The calculation in this early 
work was based on pre-measured building element dimensions and user assumptions regarding build-
ing element material and quality. With the help of their applied optimisation concepts, Schultmann and 
Rentz (Schultmann, 1998; Schultmann and Rentz, 2001) focused on the minimisation of makespan in 
deterministic/fixed precedence networks with deterministic parameters. Scheduling applications in 
deconstruction projects have been mainly limited to deterministic approaches, yet (Schultmann, 1998, 
2003; Schultmann et al., 1997; Spengler, 1998; Sunke, 2009). These deterministic approaches were 
complemented by several additional extensions that are described in the following. 
Schultmann and Sunke (2007a) extended the above described approach by additionally considering the 
recycling options of each building element and the related energy-saving effects due to different de-
construction activities. Furthermore, Schultmann and Sunke (2007b) developed an approach to solve 
multi-project scheduling problems, which allows decision makers to plan their resources in their pro-
ject portfolio. With this approach, Schultmann and Sunke (2007b) connected the strategic and the op-
erational viewpoint in deconstruction project planning. Schultmann and Sunke (2006) included the 
recovery rate of building elements and materials into project planning. This was done via reformula-
tion of the objective function into maximisation of the recovery rate of all deconstruction activities in 
 
15 
all modes and all materials. Sunke (2009) generally mentioned deconstruction optimisation models, 
but stayed unclear regarding their application in buildings or related uncertainties.  
Spengler (1993, 1998) formulated a mathematical optimisation as a mixed-integer linear problem 
(MILP) for the deconstruction of complex products and components in general, but restricted to the 
consideration of deconstruction and recycling cost and maximisation of the marginal return. The de-
scribed example of Spengler identified the optimum degree of deconstruction with the maximal mar-
ginal return. Nevertheless, it was restricted to a single-mode, cost minimisation problem for the decon-
struction of a microwave oven, which is far less complex than the deconstruction of buildings. Speng-
ler (1993, 1998) calculated the annual amount of used products that can be expected by a recycling 
enterprise and the resulting recycling cost which constitutes the objective value. Uncertainties were 
addressed and formulated in a fuzzy linear program (FLP) that results from long lifecycles, the availa-
ble recycling techniques and capacities. Further works of Spengler in this area included approaches to 
the determination of the optimal deconstruction depth and the modelling of deconstruction processes 
via petri nets (Spengler, 1998). 
Another mixed-integer linear problem (MILP) for operational building deconstruction planning was 
applied by Aidonis et al. (2008). The method includes decision making on single deconstruction pro-
ject stages in terms of the two alternatives “demolition” and “selective deconstruction” with respective 
activities and precedence. The objective function maximises the profit from selling deconstruction 
waste minus fixed and variable costs of deconstruction. In each stage, decisions are made on the selec-
tive deconstruction of the next stage or the demolition of the total rest of the building. Hence, there is 
one mode related to the single project stages and one mode related to the deconstruction of the whole 
building (rest). 
Bartels (2009) formulated the multi-skill bi-modal RCPSP with minimisation of discounted cash flows 
under time constraints (min/max time lags) and with renewable and cumulative resources with varia-
ble resource demand for deconstruction of nuclear power plants and resulting debris stocks. The 
MRCPSP for nuclear power plant deconstruction was formulated as a long-term project planning 
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problem with very aggregated planning in 3 months time slices, that was accompanied by a medium-
term (3 years) and short-term (0.5 years) planning (Bartels, 2009). In his approach, Bartels restricted 
to the aggregated project plan and did not consider influences on the sub-plans. 
Project management methods for nuclear power plant deconstruction were presented by Yanagihara et 
al. (2001) and Iguchi et al. (2004). Yanagihara et al. (2001) described a database model (COSMARD) 
that includes creation of a work breakdown structure, PERT scheduling with precedence constraints 
and cost estimation functionalities based on experience values. Estimation values of resource needs, 
radioactivity doses, duration and costs were derived per building element/facility component and 
based on an experience database. Both authors mentioned radioactivity dose and exposure scheduling, 
which can be classified as the consideration of environmental and social standards in deconstruction 
project planning. 
Simulation methods in deconstruction planning were considered in works of Akbarnezhad et al. (2012, 
2014), Cheng and Ma (2012) and Seemann (2003). Recent trends show the application shift from 
building information models (BIM) initially used in design processes to BIM application in retrofitting 
(and even deconstruction) projects. Here, depicted operational mass flow models of Akbarnezhad et al. 
(2012, 2014) and Cheng and Ma (2012) are based on information from BIM and consider the decon-
struction of single buildings. Akbarnezhad et al. (2012, 2014) proposed a framework for evaluating 
and comparing the effects of various alternative deconstruction strategies on cost, energy use and car-
bon footprint of deconstruction projects. They examined a scenario-based (not activity-based) sensitiv-
ity analysis of deterministic net present costs for deconstruction, shipping, reprocessing and disposal 
(landfilling), as well as of energy and carbon embodiments of a building or structure that was previ-
ously represented in BIM (Akbarnezhad et al., 2014). To identify the most sustainable deconstruction 
strategy, available building information, the travelling distances to recycling and disposal facilities, 
deconstruction and recycling or disposal costs, energy and emission embodiments were used. Never-
theless, uncertainty in the model parameters was not considered by Akbarnezhad et al. (2014). How-
ever, these works focused on the quantity take-off, mass and cost calculation, aiming at ordering the 
exact number of hauling trucks, calculating the demand of hauling truck frequency (Cheng and Ma, 
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2012) and calculating the masses from renovation and deconstruction measures designated for recy-
cling or disposal facilities. Seemann (2003) described simulations of sorting, processing and recycling 
techniques as an extension to the works of Schultmann (1998). 
Table 3 provides an overview of the previously described operational planning methods in deconstruc-
tion.  
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 activity durations,  
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times, setup time, 
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 precedence,  
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 social standards,  
 Product quality (ma-
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X: model/method explicitly considers this aspect 
U: model/method considers this aspect together with uncertainty 
(X): model/method mentions this aspect, but does not consider it in the model 
-: not mentioned/considered 




4 Discussion and Conclusion 
This paper provides a comprehensive overview of project planning literature and methods applicable 
for deconstruction planning of buildings. Since an infinite number of literature contributions concern-
ing project planning in general is available, we focused our review on methods for deconstruction 
project planning. Furthermore, deconstruction planning differs from the planning of other projects, for 
instance regarding health and safety issues due to hazardous materials and impacts on the local envi-
ronment and human beings. Nevertheless, the transferability of planning methods of for example con-
struction project planning to deconstruction project planning could have been examined as well.  
Altogether, we analysed different strategic and operational planning methods for deconstruction pro-
jects in this study. We first defined requirements that are important to consider in the planning of de-
construction projects. Subsequently, we provided a detailed review of literature and planning methods 
for deconstruction projects. We analysed and evaluated each method based on the requirements de-
fined beforehand.  
Since to the authors’ knowledge, no literature with requirements to consider for the deconstruction 
planning is available, the requirements in this study were derived from the project management stand-
ard ISO 21500. In future research, a detailed examination of requirements for the deconstruction plan-
ning, e.g. with the help of expert interviews, could be carried out. 
On the one hand, we found out that several planning methods meet the requirements of deconstruction 
projects, e.g. for deterministic time, cost and resource scheduling. The identified methods are listed in 
a table to support industry professionals and project managers to find appropriate planning methods 
for the planning of future deconstruction projects. On the other hand, we found out that several major 
issues are not yet considered by current planning methods for deconstruction projects. These research 
gaps should be the topic of future research.  
A few of the qualitative and quantitative deconstruction planning methods allow detailed planning of 
and decision-making about the single process activities (Schultmann, 1998). However, current compu-
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tational limits reveal, that a certain number of activities and resources, and thus a specific level of de-
tail, cannot be undercut due to a very high computational effort in exactly solving such project plan-
ning problems (e.g. in Schultmann (1998) with the number of activities and resources or in Bartels 
(2009) with the time slices/timely granularity). Therefore, new efficient methods for detailed project 
planning (especially scheduling) must be developed or adapted for the application case “deconstruc-
tion projects”. Furthermore, the improvement of computer performance will enable the planning in 
more detail. In general, there are already some methods from operations research that can be applied 
for large projects. But so far, these methods have not been adapted for the planning of deconstruction 
projects. 
Furthermore, we found out that current operational research methods focus on single-criteria or single-
objective project planning and time modelling. Multi-criteria project planning and decision making is 
mainly performed on strategic but not on operational level. Future research should focus on the inte-
gration of more than a single project objective, to increase realism in the project planning models. 
Additionally, besides the modelling of time, further objectives like economic criteria in terms of total 
deconstruction project cost minimisation, quality objectives in the form of customer satisfaction or 
product quality (e.g. the produced recycling material) in deconstruction project planning should be 
investigated.  
In the context of project quality, the consideration of environmental criteria focuses on material-
related issues in deconstruction project planning to date. In strategic planning methods, other envi-
ronmental criteria, such as impacts on the local environment, are partly qualitatively assessed. In oper-
ational planning, there is only one research approach (Kühlen et al., 2014) which quantitatively con-
siders local environmental impacts of single deconstruction activities. In this regard, the focus is on 
local environmental impacts of noise, dust and vibrations. Other local and global environmental im-
pacts are not integrated in deconstruction planning at present. Moreover, the compliance to environ-
mental standards is not given by current project planning methods. Additionally, no current sensors 
and techniques are conventionally available to measure existing impacts. 
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As project quality can also address customer satisfaction, the inclusion of different stakeholders with 
their differing objectives, interests and information is important, but it has not yet been considered in 
current research of deconstruction project planning. Hence, further studies and methods, especially in 
operational planning on environmental criteria and stakeholder management in deconstruction pro-
jects, are necessary. This might be very promising and needed when it comes to the project planning 
of long-term deconstruction projects, such as the deconstruction of nuclear power plants. 
Since several modifications and the state of repair and contamination of buildings and building ele-
ments are often not documented in the planning of deconstruction projects, uncertainties should be 
considered. We found out that current deconstruction planning approaches do not consider uncertainty 
and risk beyond the definition of a standard risk charge. Although some research approaches have 
considerable long planning horizons, where uncertainties prevail, such as Bartels (2009), Yanagihara 
et al. (2001) or Iguchi et al. (2004), these approaches do not yet include uncertainty or risk into their 
decision making. Thus, future research should focus on uncertainties and risk management in decon-
struction planning.  
Uncertainties could also be reduced with approaches of virtual prototyping or other sensor data to find 
out more building information for deconstruction planning. Therefore, current planning methods could 
be combined with digital building models, such as BIM, with approaches of virtual prototyping or 
with other sensor data. These newer technologies might also enhance the possibilities in decision sup-
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